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CONTRACT STATUS REPORT
(Monthly)

1/1/00 - 1/31/00

Activity Summary (Month ending 1/31/00)

 
Planned Activities Results

PMO (Elisabeth Schmidt)
Program Planning, Management and Review:
•  Review CMM program for applicability to

Modernization
•  Complete development of Project

Management Review template and sample
•  Prepare for January (quarterly) AC Client

Quality Management Assessment (CQMA)
review

•  Submit Monthly Program Report
•  Continue development and implementation

of performance management with Analysis
Group

•  Continue to develop functionality and
requirements for Web based Program
Management Office

•  Begin update of orientation binder
•  Revise and distribute Products and Services

Release Plan version 1.0 (formerly named
Capability Release Plan)with updates and
change matrix.

•  Participate in Products and Services
Release Planning meeting to discuss next
version of the plan.

•  Determine approach to capture the
Products and Services Release Plan and
updates in the Modernization Program
Blueprint.

•  Meet with Barry Morrow to discuss the
requirements and 1st quarter 2000 plans for
the Financial Partners channel. (ITR role of
Chris Ward)

•  Attend the CheckFree product meeting in
Atlanta with the CIO and the SFA
enterprise architect

Investment Management:
•  Continue to develop training for IRB

business case workshops and conduct
workshops

Program Planning, Management and Review:
•  Met with AC CMM expert and reviewed sample materials.  Will determine if

continued work should occur to ensure compliance of program.
•  Reviewed Project Management Review template with the CIO and deputy for

eCommerce Application Development.
•  CQMA documents and agenda were prepared; however, due to snow/weather,

CQMA was rescheduled for 2/11.

•  Deliverable submitted 1/10.
•  Met with project teams and began process of mapping performance metrics.

•  In progress

•  In progress
•  Resolved all outstanding points on the Products and Services Release Plan

version 1.0.  Distributed the revised Products and Services Release Plan
version 1.0 with the change matrix distributed to Carol Seifert and other
SFA/Modernization Partner team members.

•  Revised the Products and Services Release Plan schedule to reflect initiatives
by channel.  Participated in kickoff meeting to discuss next business
architecture plans for SFA’s environment.

•  Met with Barry Morrow to discuss project requests within the Financial
Partners channel.

•  Continued to plan the work effort required to complete the next version of the
Products and Services Release Plan (version 2.0).

•  Prepared an overview presentation of the Products and Services Release Plan.
•  Drafted an overview presentation of the Modernization Program.
•  Met with Barry Morrow to discuss the requirements and 1st quarter 2000 plans

for the Financial Partners channel.

•  Chris Ward attended meeting at CheckFree on 1/3/00 in Atlanta and
prepared/distributed the write-up on the CheckFree meeting.

Investment Management:
•  Training has been developed and sessions were conducted.
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Planned Activities Results
•  Complete Access database for IRB and

begin work on database business case
functionality and design

•  Support CIO plan to continue FY01
IRB/Budget planning

Communications:
•  Facilitate All hands meeting 1/19
•  Complete design of Modernization Partner

Room

•  Develop SFA Modernization
communication

•  Access database has been tested and released to client for use, business case
functionality.

•  Developed a template to capture budget estimates for recommended initiatives
in the Products and Services Release Plan.

Communications:
•  Conducted 1/19.
•  Design at the project level is drafted.  Review required with Linh Nguyen to

ensure key components are in place to build on for program level reporting. 
Review with Carol Seifert needs to be scheduled.  Need to obtain approval and
identify the physical room that will be used.

•  Draft completed, pending review.

Direct Loan Servicing Reengineering (Karl Augenstein)

•  Hold contractor forums to solicit ideas for
systems and process improvements

•  Schedule speakers for best practices forums
•  Review as-is environment
•  Begin documenting reengineering options

•  Begin conceptual model
•  Add scheduled resources to project team

for conceptual model and technical review
tasks

•  Review volume and cost information for
current environment assessment

•  Finalize dates and speakers for Best
Practices seminars

•  Establish date for student focus group

•  Hold SFA staff ideas/best practices forum
•  Distribute review copy of Current

Environment Assessment and receive
comments from IPT members

•  Create format for Reengineering Options
Analysis presentation

•  Begin review and analysis of selected
options

•  Begin analysis and quantification of non-
selected options

•  Received ideas from EDS and ACS on improvements to existing systems and
processes as well as new “out-of-the-box” ideas

•  Identified CDS retirement as a potential quick hit
•  Speakers not scheduled.  Discussions with possible speakers begun.

•  Volume and cost information received.  Review begun
•  First 4 items placed on list.  Contractor ideas and presentations reviewed;

additional information received from EDS supporting the ideas presented.
•  Conceptual model begun for CDS retirement
•  Technical Consultant added. Technical Manager to start 1/10

•  Reviewed.

•  Dates and speakers still TBD.  William DeLeo from Freddie Mac has
committed to speak, date under discussion.  Seeking speaker from CheckFree
for second slot.

•  Student input will be sought through interviews instead of a focus group. 
Interviews to be conducted during the week of 1/24.

•  Forum held; write-up distributed
•  Distributed on 1/18 to IPT Core team for feedback.  Discussed in Core Team

meeting 1/21.  Comments will be incorporated into revised document before
final distribution.

•  Reengineering Options Analysis formatted with costs, benefits and risks

•  Discussed reengineering options with Core team on 1/21.  Analysis begun on
elimination of CDS, eServicing and streamlined processing

•  Began analysis and quantification analysis on 1/21 for discussion with Core
Team on 1/24

Enterprise Engineering & Integration (Dave Gordon)



SFA MODERNIZATION
PARTNER PROJECT

6/28/00  10:48 AM
k:\t5\status\1998\Contract Status Report 1-00.doc 3

Planned Activities Results
•  Met with MSI Technical Director (Wayne

Haber) in Chicago to discuss architecture
& services concerns (12/29)

•  Review CIO submitted “IT Strategic Plan”
•  Review Rational Rose development

product suite for compliance with Internet,
EAI, & Data Warehouse Architecture
compatibility

•  Finalized & Delivered “Recommended
Technical Architectures” deliverable #4.1.2

•  Reviewed NewTek/Domain internet portal
product recommendations

•  Finalized Security Architecture staffing &
draft deliverables framework

•  Participated in NCS “Software Engineering
Handbook” evaluation meeting. Met with
SFA IT Management Team & NCS to
discuss their offerings &
approach/methodology on Software
Process Improvement (Capability Maturity
Model)

•  Participated in Rational Rose development
tool assessment/evaluation meetings

•  Reviewed  “Recommended Technical
Architectures” deliverable #4.1.2 with
selected CIO Management team members

•  Completed 1st  draft of  the “Internet
Security Architecture”  deliverable #4.1.3

•  Reviewed  “Recommended Technical
Architectures” deliverable #4.1.2 with
selected CIO Management team members

•  Revised “Portals Architecture”  approach
based on several meetings with CIO IT
management team

•  Completed 1st  draft of  the “Internet
Security Architecture”  deliverable #4.1.3

•  Continued revision to the “System
Integration & Testing” deliverable based
on comments received from SFA
Management team

•  Finalized “Configuration Management”
revisions and resubmit deliverable for
acceptance

•  Started 1st draft of “Post Deployment”
deliverable

•  Continue IPT work effort

•  Discussed architecture & implementation issues. Product is a point-to-point
integration solution with  minimal support to XML, CORBA,  Java, and overall
component based architectures. Solution/Product has a very weak development
architecture and no workflow management capabilities. Detail findings will be
published with final recommendation deliverable (1/7)

•  Review & recommendations in-progress
•  Additional meetings with Rational Rose Technical representatives will be

required to finalize findings & recommendations. Working with Jim Green to
work out logistics

•  Delivered task order #4 – deliverable #4.1.2 to SFA

•  Recommendation findings and compliance with Internet Architecture will be
published by 1/14/00

•  Security Architecture meetings with SFA IT security lead (Andy Boots) will be
scheduled and initial Internet Security Architecture deliverable completed by
1/17/00

•  Follow up meetings are required to determine scope, compliance and
objectives/desired outcome of how the Software Engineering Handbook will be
utilized. Macro processes, roles and responsibilities need to be defined in order
to properly implement capability maturity model

•  Additional meetings with Rational Rose Technical representatives will be
required to finalize findings & recommendations. Working with Jim Green to
work out logistics

•  Initial comments are positive – no revisions were requested. Additional
meetings scheduled for next week (1/17/00) with CIO & remaining IT
Management team members

•  Work In-Progress.

•  Initial comments are positive – no revisions were requested. Additional
meetings scheduled for next week (1/17/00) with CIO & remaining IT
Management team members

•  Revisions will be reviewed and finalized next week

•  Work In-Progress.

•  The reviews & comments process continues. No additional comments received
as of 1/7/00

•  Deliverable acceptance sign-off is expected on week of 1/10/2000

•  Work In-Progress

•  IPT work/meetings are continuing
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Planned Activities Results
•   Develop a preliminary conceptual

application architecture and begin review
with key areas to obtain feedback and
incorporate direction:

- Students Channel ITR (David Marr)
- Met with Technical Architecture
team (Tony Meigides)
- ACS to discuss workplan for
completing CDS shutdown (included
Ken Dineen and Karl Augenstein)
- Meeting with FMS team to review
issues from their project relating to
application architecture
- Meet with CFO and channel
representatives to discuss CDS/FARS
functions

•  Meet with Tech Arch team to coordinate
activities and architectures with SFA
applications plan

•  Meeting with FMS team on legacy systems
to map the system requirements relative to
overall SFA applications plan

•  Review CDS estimates with ACS, Begin
process of reviewing with Channel and
CFO internal personnel

•  Preliminary apps architecture developed and review meetings took place.
- High-level definition of architecture matches plans for Common

Origination IPT
- Tony provided examples of greater level of detail that would help to

more concretely define the architecture
- ACS committed to producing the estimates by Jan 12.  Internal

shopping of estimates begins then.  By Jan 19 we will be able to
review with GM and present to IPT by Jan 27.

- Received briefing on CDS FARS functions.  Unclear how the two
IPTs will divide the functions they are covering

•  Held scheduled weekly meeting to coordinate activities.  Attended additional
session to discuss CRP with team (Chris Ward also attended).

•  Provided feedback on the planned pilot.  Also provided a detailed explanation
of the mapping of transactions to FARS accounts.

•  Estimates were not provided by ACS.  Alerted Karl Augentsein, Ken Dineen,
and David Gordon to risk of not progressing the CDS project based on the
estimates still not being completed.

Partner Management (Mike Swain)

•  Finalize development of the Acquisition
Strategy Update deliverable

•  Continue planning for relocation to Portals
•  Continue negotiation efforts with

subcontractors
•  Start Development of the Interim Legacy

Contract Transition Plan
•  Continue to develop the Contract

Transition Preliminary Business Analyses
•  Continue effort to have each Modernization

Partner staff member execute a Notice of
Criminal Liability under the Privacy Act
statement and an OF-306 Declaration for
Federal Employment form.

•  Develop the Interim Legacy Contract
Transition Plan

•  Development Continues.  12/28/99 request to delay delivery until SFA
Capability Release Plan updates have been incorporated

•  Planning continues.  No firm space allocation or date yet.
•  Efforts continue.  10 signed, 4 in final stages, 4 in progress

•  Development Continues. Business Area Interviews: 15 Completed, 1
Scheduled, 1 to be scheduled.

•  104 of 108 complete. 4 subs no response but have been working on other SFA
contracts.

•  Interim Legacy Contract Transition Plan v1.1 complete

Transformation (Linh Nguyen)

See attached Transformation Report

FMS (Cindy Aldridge)
See attached FMS Report
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 Plans (Month ending 2/29/00)

 
 Planned Activities

 PMO (Elisabeth Schmidt)

•  Finalize the IRB process and assist in its implementation, as well as continue to facilitate  business case development
•  Continue to work with Director of Analysis to develop performance management
•  Draft Project Management Reviews for FMS and Common Origination
•  Finalize Modernization Partner Room design and receive approval
•  Conduct Client Quality Management Assessment (CQMA) Review
•  Continue to support SFA requests
 Financial Aid Reengineering (Karl Augenstein)

•  Schedule Student Survey dates
•  Obtain Vendor Cost information
•  Distribute Vendor Analysis document for review
•  Complete Business plan (First Draft) for review

- Review KPI document with team
- Review Target technical architecture diagram with team
- Review Target process flow diagrams with team
- Review Target financial analysis with team

•  Review CDS target environment (Financial / Technical Documents)
•  Begin Capability Simulation Model development (design HL model for Business Plan)
•  Distribute review copy of Current Environment Assessment and receive comments from IPT members
•  Create format for Reengineering Options Analysis presentation
•  Begin review and analysis of selected options
•  Begin analysis and quantification of non-selected options

 Enterprise Engineering & Integration (Dave Gordon)

•  Continue workplan/task order and funding strategies for delivery phase (all architectures)
•  Finalize & deliver the “Internet Security Architecture Recommendations” deliverable #4.1.3
•  Finalize & deliver the “Common Operating Environment” deliverable #4.1.3
•  Continue work effort on defining application/technical architecture standards – developers design handbook (deliverable #4.1.5)
•  Finalize Portal Architecture approach document – schedule meetings to communicate to business stakeholders
•  Review “Capability Release Plan” and provide architectural/technical feedback
•  Continue scope of revision to the Modernization Blueprint revision to reflect “Recommended Technical Architectures”

deliverable #4.1.2
•  Facilitate vendor meeting with webMethods & SFA CIO
•  Prepare for SFA Modernization update presentation scheduled for 2/18/00
•  Continue follow up meetings with the FMS project team – discuss architectural dependencies
•  Develop CTI Architecture Approach & Scope Document
•  Schedule Vendor meetings for EAI solution – Vitria, IBM/Neon, CrossWorld
•  Schedule Data Warehouse (End-User/Front-End)  vendor meeting (re-visit) – MicroStrategy
•  Review SFAs Security Architecture Strategy & Vision –  Wayne Wright & Andy Boots
•  Participate in ITSEG meeting – “Proposed Technical Architecture and Investment Management” and “Recommend Application

Architecture Standards version 1”
 Partner Management (Mike Swain)

•  Complete Contract Transition Preliminary Business Analyses
•  Complete development of the Interim Legacy Contract Transition Plan
•  Continue effort to have each Modernization Partner staff member execute a Notice of Criminal Liability under the Privacy Act
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 Planned Activities
statement and an OF-306 Declaration for Federal Employment form.

•  Relocate Engineering and other staff to Portals
•  Continue negotiation efforts with subcontractors
Transformation (Linh Nguyen)
See attached Transformation Report
FMS (Cindy Aldridge)
See attached FMS Report
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Deliverables (All)

DELIVERABLES SCHEDULE (as of 2/10/00)
Deliverable Status Contract

Delivery
Date

New
Delivery

Date

Actual
Delivery

Date

Required
SFA

Response
Date

3.1.1a Project Plan Accepted 10/8/99 11/2/99 11/2/99 11/16/99

3.1.3a Concept of Operations Validation Accepted 10/26/99 12/3/99 12/3/99 12/17/99
2.1.2 Program Plan/ Quality Plan/ Communication

Plan
Accepted 11/1/99 11/1/99 11/1/99 11/15/99

2.1.3a Modernization Partner Program Management
(Status Report)

Accepted 11/1/99 11/1/99 11/2/99 11/15/99

2.3.4a Monthly Contract Status Report Accepted 11/1/99 11/1/99 11/2/99 11/15/99
3.1.1b Ongoing Project Management and Analysis

(Monthly Report)
Accepted 11/1/99 12/3/99 12/3/99 12/17/99

2.1.1 Recommended Value Creating
Opportunities/Industry Benchmarks

Accepted 11/15/99 11/15/99 11/15/99 11/29/99

2.1.3b Capability Release Plan Accepted 11/29/99 12/20/99 12/20/99 1/7/00
2.1.3c Modernization Partner Program Management

(Status Report)
Accepted 11/29/99 12/10/99 12/10/99 N/A

2.2.2 Configuration Management Approach Delivered 11/29/99 11/29/99 2/4/00 2/18/00
2.3.4b Contract Management Plan Accepted 11/29/99 11/29/99 11/29/99 12/13/99
2.3.4c Monthly Contract Status Report Accepted 11/29/99 12/10/99 12/10/99 N/A
2.3.2 Partnership Management Plan Accepted 11/30/99 11/30/99 11/29/99 12/15/99
3.1.1c Ongoing Project Management and Analysis

(Monthly Report)
Accepted 11/30/99 1/4/00 1/4/00 1/7/00

4.1.1 Proposed Technical Architecture and Invest.
Mgmt. Improvements

Delivered 12/22/99 1/14/00 1/14/00 1/28/00

2.1.3d Modernization Partner Program Management
(Status Report)

Accepted 12/29/99 1/10/00 1/10/00 1/24/00

2.2.3 Critical Methods/Standard Recommendations Delivered 12/29/99 12/29/99 2/4/00 2/18/00

2.2.4 Systems Integration and Test Approach Delivered 12/29/99 12/29/99 2/4/00 2/18/00
2.3.4d Monthly Contract Status Report Accepted 12/29/99 1/10/00 1/10/00 N/A
3.1.1d Ongoing Project Management and Analysis

(Monthly Report)
Delivered 12/30/99 2/3/00 2/3/00 2/3/00

2.3.1 Acquisition Strategy 12/31/99 3/15/00 3/28/00
6.1.1 Common Loan Origination Conference

Support
Accepted 1/5/00 1/5/00 2/1/00 2/18/00

4.1.2 Recommended Application Architecture Stds.
Version 1

Delivered 1/7/00 1/7/00 1/7/00 1/20/00

2.3.3 Legacy Contract Transition Plan Started 1/10/00 3/31/00 1/24/00
5.1.1 Aid Awareness Detailed Process Map 1/14/00 1/13/00 1/27/00
4.1.3 Recommended COE&Security Standards 1/17/00 2/17/00 3/2/00
2.1.3e Modernization Partner Program Management

(Status Report)
1/31/00 2/10/00 N/A

2.2.5 Deployment Approach Delivered 1/31/00 1/31/00 2/2/00 2/16/00
2.4.1 Current Environment Assessment Delivered 1/31/00 2/7/00 2/7/00 2/21/00
2.3.4e Monthly Contract Status Report 1/31/00 2/10/00 N/A
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3.1.1e Ongoing Project Management and Analysis
(Monthly Report)

1/31/00 3/3/00 3/17/00

4.1.4 Architecture Release Plan Delivered 2/1/00 2/1/00 2/15/00
3.1.3b Financial Management System Design 2/3/00 2/28/00 3/13/00
2.4.2 Reengineering Options and Analysis 2/15/00 2/15/00 2/29/00
2.5.1 Current Environment Assessment 2/15/00 2/15/00 2/29/00
4.1.5 Application & Technical Architecture Stds. 2/16/00 3/1/00
2.1.3f Modernization Partner Program Management

(Status Report)
2/28/00 3/10/00 N/A

2.2.6 Post-Deployment Maintenance Approach Started 2/28/00 2/28/00 3/13/00
2.4.3 Business Case 2/28/00 2/28/00 3/13/00
2.5.2 Reengineering Options and Analysis 2/28/00 2/28/00 3/13/00
2.3.4f Monthly Contract Status Report 2/28/00 3/10/00 N/A
3.1.1f Ongoing Project Management and Analysis

(Monthly Report)
2/28/00 4/3/00 4/17/00

3.1.3c Financial Analysis & Business Case 3/6/00 3/31/00 4/14/00
3.1.2 License Pricing Analysis 3/9/00 4/7/00 4/21/00
3.1.1g Project Completion (Final Report) 3/14/00 4/14/00 4/28/00
2.5.3 Business Case 3/15/00 3/15/00 3/29/00
2.1.3g Modernization Partner Program Management

(Status Report) 
3/30/00 4/10/00 N/A

2.3.4g Monthly Contract Status Report 3/30/00 4/10/00 N/A
4.1.7 Recommended Application Architecture Stds.

Version 2
4/7/00 4/21/00

4.1.6 Modernization Blueprint TBD 3/1/00
4.1.8 Incentive Fee

KEY
Task Order 1 – Effective Date 16 Sept
1999

Task Order 2 - Effective Date 1 Oct 1999 Task Order 3 - Effective Date 1
Oct 1999

1.1 = Task Order 1  - Program Mgmt Office 2.1 = Task Order 2 - Program Mgmt Office 3.1 = Task Order 3 - Financial Mgmt
2.2 = Task Order 2 - Enterprise Engineering &
Integration
2.4 = Task Order 2 - Financial Aid Origination
2.3 = Task Order 2 - Partner Mgmt

NOTES:

2.  Financial Aid Origination Re-engineering (TO2) – Scope being re-examined.
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 Schedule of Key Meetings (month ending 1/31/00)

 
 Key Meeting  Date

 10a  IT-IRB  1/4/00
 11a Internal Communicators  1/4/00
 1p CIO - Petchon/Gordon  1/4/00
 8:30-9a Weekly COO-Steve  1/5/00
 1:00p Weekly Organ.-Kane  1/5/00
1:30-3 Weekly Mod COTR  1/5/00
Mgmt Council  1/6/00
Best Practices-DLSR  1/6/00
3:30p Weekly Organ.-Kane  1/10/00
10a  IT-IRB  1/11/00
11a Internal Communicators  1/11/00
8:30-9a Weekly COO-Steve  1/12/00
1:00p Weekly Organ.-Kane  1/12/00
1:30-3 Weekly Mod COTR  1/12/00
Mgmt Council  1/13/00
10a  IT-IRB  1/18/00
11a Internal Communicators  1/18/00
 8:30-9a Weekly COO-Steve  1/19/00
1:00p Weekly Organ.-Kane  1/19/00
1:30-3 Weekly Mod COTR  1/19/00
Mgmt Council  1/20/00
3:30p Weekly Organ.-Kane  1/24/00
10a  IT-IRB  1/25/00
11a Internal Communicators  1/25/00
8:30-9a Weekly COO-Steve  1/26/00
1:00p Weekly Organ.-Kane  1/26/00
1:30-3 Weekly Mod COTR  1/26/00
Mgmt Council  1/27/00
3:30p Weekly Organ.-Kane  1/31/00
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Overall Project Schedule
(See Microsoft Project Gannt Charts)
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Personnel Status

NAME LOTUS/NOTES-E-mail ORG'N OFFICE #

Direct Loan Servicing Reengineering

Anderson, Barbara Barbara.Anderson@exsc01.exch
.eds.com

EDS 502-326-2010

Augenstein, Karl Karl.Augenstein@ac.com AC 617-454-4436
Beck, Paul Paul.Beck@acs-gsg.com AFSA
Brady, David dave.brady@acs-gsg.com ACS 301-721-3374
Conwell, Roland T. Roland T. Conwell AC 703-947-7383
Dublin, Beth Elizabeth.A.Dublin@ac.com AC 703-947-1516
Esslinger, Kelly L. Kelly L. Esslinger AC 703-947-1563
McGovern, Bill bill.mcgovern@eds.com EDS
Mowry, Darren Darren.N.Mowry@ac.com AC 202-331-8881
Phillips, James James.E.Phillips@ac.com AC 214-853-3533
Raistrick, Caroline caroline.raistrick@acs-gsg.com ACS 301-212-8029
Spivey, Sheryl sspivey@kpmg.com KPMG 404-979-2065
Studt, Charles cstudt@kpmg.com KPMG 610-902-3069

ECO
Anguiano, Linda Linda.Anguiano@ac.com AC 202-260-1804
Johns, Michelle mjohns@cscsinc.com CSCS 202-260-1804
Morris, Rex Rex.E.Morris@ac.com AC 202-261-7209
Paine, Lucas Lucas.J.Paine@ac.com AC 202-261-6945
Putzulu, Shantil Shantil.L.Putzulu@ac.com AC 202-261-6946
Swain, Mike Charles.M.Swain@ac.com AC 202-261-7002
Washington, Kiyaa Kiyaa.L.Washington@ac.com AC 202-261-7210

Enterprise Engineering and Integration

Burton, Doug Douglas.G.Burton@ac.com AC 202-261-6956
Cantrell, James jcantrell@hpti.com HPTi
Elkins, Debra Debra.L.Elkins@ac.com AC 202-261-7130
Epee-Bounya, Samual Samual.Epee-Bouyna@ac.com AC 202-331-8881,

x3625
Fesz, Steve CSC
Hannan, Michael mhannan@kpmg.com KPMG 703-747-6456
Jenkins, Jim James.A.Jenkins@ac.com AC 703-947-2026
Kindig, Mark mark.e.kindig@ac.com AC 703-947-3126
Kluge, Keith Keith.S.Kluge@ac.com AC 202-261-6968
Lee, Michael J.Michael.Lee@ac.com AC 678-657-8409
Meigides, Tony Anthony.Meigides@ac.com AC
O, Eddie Edward.Y.O@ac.com AC 202-261-6959
Pai, Shyam Shyam.B.Pai@ac.com AC 202-261-6900
Pavlick, Tim Tpavlick@kpmg.com KPMG 703-747-6282
Sierra, Luis Luis.Sierra@ac.com AC 678-657-7072
Sobiloff, Blake bsobiloff@kpmg.com KPMG 202-262-4417

Financial Management Services

Aldridge, Cynthia Cynthia.A.Aldridge@ac.com AC 312-693-5080
Beck, Tom Oracle
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Deveraux, Jim Oracle
Dowling, Scott M. Scott.M.Dowling@ac.com AC 703-947-1508
Irani, Nahid Nahid.Irani@ac.com AC 703/947-1884
Jordon, Ann Oracle
Lohr, Pat Oracle
McCann, Brian Oracle
Rezash, David David.L.Rezash@ac.com AC 312-693-4861
Toffey, Ann Oracle

LO
Bartold, Melissa Mbartold@kpmg.com KPMG 703.747.3000
Ledman, Chris Chris_ledman@ncs.com NCS 703.284.5610
Marr, David Dmarr@kpmg.com KPMG 202-533-3136

PMO
Azuma, Yoko Yoko.Azuma@ac.com AC 703-947-1066
Collins, Jeanine jeanie_collins@yahoo.com ICS
Die, Linda Linda.Die@ac.com AC 202-331-8881,

x3167
Gordon, Dave David.L.Gordon@ac.com AC 703-947-1700
Higgins, John John.D.Higgins@ac.com AC 202-331-8881,

x3167 or 3608
Pienkowski, Elena Elena.M.Pienkowski@ac.com AC 202-331-8881,

x3167
Ries, Todd Todd.G.Ries@ac.com AC 202-331-8881,

x3162
Sachs, Ira isach@hpti.com HPTi 703-282-1216
Sadigh, Behrooz CPCC 202-467-8593
Strickland, Drew Drew.Strickland@ac.com AC 678-657-5043
Trahan, Kerry Kerry.J.Trahan@ac.com AC 202.327.8214
Ward, Chris Christopher.L.Ward@ac.com AC 202-331-8881,

x3163
Woodhouse, Andrew Andrew.Woodhouse@ac.com AC 202-331-8881,

x3610
Zack, Scott szack@hpti.com HPTi

Partner Management
Butler, Phil phil.butler@acqsolinc.com Acquistions

Solutions,
Inc.

703--354-7723

Gaeta, John john.a.gaeta@worldnet.att.net Acquistions
Solutions,
Inc.

410-740-4656

Mather, Chip chip.mather@acqsolinc.com Acquistions
Solutions,
Inc.

202-261-9849

Shah, Purvi Purvi.R.Shah@ac.com AC 202-261-7097

Transformation
Casey, Carolyn A. Carolyn.A.Casey@ac.com AC (202) 260-0115
Logsdon, Michael Michael.A.Logsdon@ac.com AC (202) 331-8881,

x3523
MacKinnon, John John.N.MacKinnon@ac.com AC 416-641-5244
Malague, Katie Kathryn.A.Malague@ac.com AC (202) 331-8881,
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x3166
Nguyen, Linh Linh.C.Nguyen@ac.com AC (202) 331-8881,

x3615
Patch, Michele Michele.A.Patch@ac.com AC 202-331-8881,

x3623
Rothman, Amy Amy.S.Rothman@ac.com AC 202-260-0115
Roux, Stacy Stacy.D.Roux@ac.com AC (202) 331-8881,

x3166
Shortlidge, Joy Joy.L.Shortlidge@ac.com AC 202-260-0115
Smith, Carrie Carrie.Smith@ac.com AC (202) 331-8881,

x3623
White, Karen Karen.White@ac.com AC 202-331-8881,

x3822
Yeh, Mimi Mimi.Y.Yeh@ac.com AC (202) 331-8881,

x3168

Other
Baldwin, Seth Kearney & Co.
Barfield, Sharon Sharon_barfield@ncs.com NCS 703.284.5635
Baroni, Greg Gbaroni@kpmg.com KPMG 703-747-3004
Burnett, Brad Brad_Burnett@ncs.com NCS
Cameron, Lynette none yet ACS 301-721-3341
Clark, Kelly Kclark@kpmg.com KPMG 703.747.6308
Crowley, Katie Kcrowley@kpmg.com KPMG 703.747.3000
DeSeve, Ed gdeseve@kpmg.com KPMG 703.747.3000
Dineen, Ken Kenneth.S.Dineen@ac.com AC 202/261-1708
Dorian, James Jdorian@kpmg.com KPMG 703.747.3000
Dougherty, Donald ddougher@kpmg.com KPMG 703.747.3000
Gould, Scott eXolve
Hoenig, Chris Exolve
Huff, Lawrence LDhuff@kpmg.com KPMG 703-747-3044
Kellman, Steve Harvard University
Kinfu, Michael Michael Kinfu AC 703-947-1978
LaFever, Roxie Roxie_LaFever@ncs.com NCS 703.284.5617
Lawson, Laurie llawson@ncs.com NCS 703.284.5802
MacCarthy, Sarah Smaccarthy@kpmg.com KPMG 703.747.3000
Petchon, Steve Steven.B.Petchon@ac.com AC 215-241-8287
Schmidt, Elisabeth Elisabeth.S.Schmidt@ac.com AC 703-947-2644
Schneider, John john_schneider@ncs.com NCS 319-339-6644
Shane, Steve Steven.R.Shane@ac.com AC 214.853.3085
Wingfield, Lee Lee.Wingfield@acs-gsg.com AC 301-212-8024
Woods, Bob ACS
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